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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 assessment: 

1)  The south portion of the west side assessment of 
cell E6 is ongoing.  The operations layer of protective 
stone located above the anchor trench is being 
removed to allow the liner material to be further 
investigated.  A temporary fill road was placed to 
allow the excavator to access the side wall liner.  The 
assessment should be completed by this Saturday. 

         

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   Concrete wall material was 
poured today,  and the contractor continues to place 
the final wall forms and reinforcing steel rebar.    

2)  Box Culvert:   The contractor completed 
placement of the invert reinforcing steel.  The final 
invert pour is scheduled for Friday.  

 3)  Pipe:  Placement of the large diameter Hobas pipe
and backfilling continued today.  The contractor 
continues pressure testing the joints of placed pipe.  
Pipe work will be complete Friday. 

        Cell 6 Leachate Riser Restoration: 

1)  The pumping contractor continues skimming 
water from the surface of the area south of Cell E6. 
These activities are ongoing. 
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2)  The contractor  removed 12,500 gallons of mud 
and water mixture from the area south of Cell E6 
today, and placed into frac tanks in order to allow 
them to separate.  These activities are ongoing.        
                

        Sediment Basin: 

1)      The contractor pumped 55,800 gallons of storm water from the sedimentation basin today, 
which was sent to the WWTP for treatment and disposal.   These activities are ongoing. 

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  

  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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